CERRO GRANDE FIRE

FLOOD FIGHT PLAN

REVIEWER COMMENT FORM
PUEBLO OF SAN ILDEFONSO

Agency Site Reviewer Comment Corps Action Taken Text/
Graphics
Revision
Corps& | SI-2 Results of the Flood Fight Plan briefing with Thedesign of SI-2 (Figure4) | 7/4/00
Pueblo the Pueblo of San Ildefonso on 6/28/00. It was | advance measureswas
decided not to depend on the State Highway modified and completed to
Department or the PNM Gas Serviceto take protect the outlet end of the
protective measures. drainage structureincluding
abutments, and to temporarily
protect the exposed gas line
with sandbags.
Corps& | SI-3 Results of the Flood Fight Plan briefing with The design of SI-3 (Figure 5) 6/30/00
Pueblo the Pueblo of San Ildefonso on 6/28/00. It was | advance measureswas
decided that the recommended design of the modified to show the cost for
sandbag dike should include the cost for a acontractor to construct the
contractor to construct the dike. dike.
Corps& | SI-7 Results of the Flood Fight Plan briefing with The design of SI-3 (Figure 6) 7/1/00
Pueblo SI-8 the Pueblo of San Ildefonso on 6/28/00. It was | advance measureswas
decided to increase the toe protection for the modified to show the rock toe
wire wrapped rock mattress for the total length | construction and cost.
of the damaged mattress.
Corps SI-12 The Corps reviewed the design of the Totavi The design of SI-12 (Figures 7/3/00
SI-13 well house protection and after further 7, 8, and 10) advance
SI-14 assessment and measurement of the site, measures was modified to
changes were recommended. show the design changes and
cost.
Corps& | SI-17 During the Flood Fight Plan briefing with the The sites were inspected on 7/2/00
Pueblo SI-18 Pueblo of San Ildefonso on 6/28/00 the tribe 6/30/00 and recommendations
requested that the Corps inspect two more sites | for these sites were added to
to seeif advance measures would be required. the flood fight plan.
BIA General | Verba Comment: Draft report does not Report will specify the 6-hour, | 7/4/00
specify what storm event on which the 100-year design storm.
assessments are based and what isthe
justification for that target event.
BIA General | Will BAER rehabilitation measures affect Y es, but effects not factored

anticipated flows? How?

into hydrologic modeling
partially owing to lack of

accurate data and to leave
margin of safety




